

behalf of the City, Change Order No. 1 to the City's contract dated December 22, 1975, with Hodges Lumber Company, Inc., to provide for a discharge line for the Peakwood Drive reservoir to convert said reservoir to a flow through facility at an additional cost to the City of \$477.00, and to provide for an extension of time for completion of the Peakwood Drive reservoir of forty-one (41) days.

BE IT FURTHER ORDAINED that, an emergency existing, this ordinance be in full force and effect upon its passage.

ATTEST:

Mary J. Parker

City Clerk.