
SECTION 01310


PROGRESS SCHEDULES

PART 1
GENERAL

1.01

REQUIREMENTS INCLUDED

A.
Procedures for preparation and submittal of construction Progress Schedules and periodical updating.

1.02

RELATED REQUIREMENTS

A.
Conditions of the Contract.

B.
Specified elsewhere:

1.
Section 01010 - Summary of Work

2.
Section 01200 - Project Meetings

3.
Section 01340 - Shop Drawings, Product Data and Samples

4.
Section 01700 - Contract Closeout

1.03

FORMAT

A.
Prepare Schedules as a horizontal bar chart with separate bar for each major portion of Work or operation, identifying first work day of each week.

B.
Sequence of Listings:  The Table of Contents of Specifications.     

C.
Scale and Spacing:  To provide space for notations and revisions.

D.
Sheet Size:  Minimum 82 x 11 inches.

1.04

CONTENT

A.
Show complete sequence of construction by activity, with dates for beginning and completion of each element of construction.

B.
Identify each item by major Specification section number.

C.
Provide sub-schedules to define critical portions of entire Schedule.

D.
Show accumulated percentage of completion of each item, and total percentage of Work completed, as of the first day of each month.

E.
Provide separate schedule of submittal dates for shop drawings, product data, and samples and dates reviewed submittals will be required from Engineer.  Show decision dates for selection of finishes.

F.
Show delivery dates for Owner furnished items, if any.

1.05

REVISIONS TO SCHEDULES

A.
Indicate progress of each activity to date of submittal, and projected completion date of each activity.

B.
Identify activities modified since previous submittal, major changes in scope, and other identifiable changes.

C.
Provide narrative report to define problem areas, anticipated delays, and impact on Schedule.  Report corrective action taken, or proposed, and its effect.

1.06

SUBMITTALS

A.
Submit initial Schedules within 15 days after date established in Notice to Proceed.  After review, resubmit required revised data within 10 days.

B.
Submit revised Progress Schedules with each Application for Payment.

C.
Submit under transmittal letter.

1.07

DISTRIBUTION

A.
Distribute copies of reviewed schedules to job site file, subcontractors, suppliers, and other concerned entities.

B.
Instruct recipients to promptly report, in writing, problems anticipated by projections shown in Schedules.

PART 2
PRODUCTS - Not Used

PART 3
EXECUTION - Not Used


END OF SECTION
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