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KEY NOTES — LIMITS OF CONSTRUCTION

(7] see SHEET C-400 FOR SITEWORK CONSTRUCTION SEQUENGING AS IT PERTAINS TD SOIL EROSION CONTROL.

DURING ALL DEMOLITION AND CMSWCNW PHASES, “THE LAWSON CENTER" SHALL REMAIN UNDISTURBED AND OPERATIONAL,

UNLESS OTHERWSE AUTHORIZED BY ROANOKE QITY SCHOOLS IN WRITING. RELOCATION OF NATURAL GAS, WATER, AND ELECIRIC
SERVICES TO THE CENTER WLL BE REQUIRED DURING THE NEW SCHOOL/NORTHERN ATHLETIC FIELD PORTION OF PHASE ONE
RELOCATION OF SANITARY SEWER SERVICE TD THE CENTER WILL BE REQUIRED DURING PHASE TWO.

PERFORM PAVEMENT/CURB/GUTTER DEMOLITION AND TEMPORARY PAVING/STRIPING/BARRICADES/FENCING TO RECONFIGURE ACCESS
- AND CIRCULATION THROUGH EXISTING STUDENT PARKING LOT UPON COMMENCEMENT OF PHASE ONE CONSTRUCTION.

DOTIED AREAS INDICATE PHASE ONE PIPELINE CORRIDORS THAT LIE OUTSIDE THE INITIAL PHASE ONE LIMITS OF CONSTRUCTION.
.gﬁqTozf?A% E %&Sgg %J;f SCHOOL OFFICIALS FOR ACCESS REQUIREMENTS. PROVIDE TEMPORARY PAVEMENT REPLACEMENT PER

IT IS INTENDED TO CONSTRUCT AS MUCH OF THE NEW STUDENT/VISITOR/EVENT PARKING LOT AS POSSIBLE
CONCURRENTLY MITH CONSTRUCTION OF THE NEW SCHOOL BUILDING.

E‘] DURING THE SUMMER IMMEDIATELY PRIOR TO OCCUPATION OF THE NEW SCHOOL BUILDING, DEMOLITION AND NEW
CONSTRUCTION OPERATIONS WILL BE PERFORMED TO COMPLETE THE NEW STUDENT/VISITOR/EVENT PARKING LOTS.
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- GENERAL NOTES ~ LIMITS OF CONSTRUCTION

THIS SHEET IS PROVIDED SOLELY TO FROVIDE AN OVERVIEW OF DEMOLITION AND NEW CONSIRUCTION OPERATIONS AS THEY PERTAIN TO EXISTING SITE IMPROVEMENTS AND MAINTAINING SCHOGL
OPERANIONS TO THE FULLEST EXTENT POSSIBLE.

THE DEMOLITION, NEW CONSTRUCTION, AND TEMPORARY SERVICES NECESSARY TO TRANSITION FROM CURRENT CONDITIONS TO COMPLETED CONSTRUCTION WL BE DICTATED BY ROANOKE CITY SCHOOLS,
THE ARCHITECT, AND THE PROJECT CONSTRUCTION MANAGER.

IN GENERAL, PHASE ONE OF THE PROJECT INCLUDES ALL WORK NECESSARY TO PROVIDE A COMPLETE AND FULLY FUNCTIONAL NEW HIGH SCHOOL, PARKING AREAS, AND CERTAIN ATHLETIC AMENITIES,
SUCH THAT SCHOOL OPERATIONS CAN TRANSFER FROM EXISTING TO NEW IN THEIR ENTIRETY, AND CONSTRUCTION OPERATIONS CAN VACATE THE PHASE ONE AREAS TO COMMENCE PHASE TWO
DEMOLITION AND CONSTRUCTION. ESSENTIALLY, THIS INCLUDES ALL WORK CONTAINED WITHIN THE PHASE ONE LIMITS SHOWN HEREON, AS WELL AS ALL WORK NECESSARY TO REMOVE THE EXISTING
AUXILUARY GYM AND EXISTING FRONT PARKING LOT, AND CONSTRUCT ALL IMPROVEMENTS RELATED TO THE NEW “STUDENT/VISITOR/EVENT" PARKING LOTS. THESE ELEMENTS HAVE BEEN OMITTED FROM

THE LIMITS OF PHASE ONE SHOMN HEREON, AS THEY MUST REMAIN IN-PLACE AND FUNCTIONAL UNTIL THE SUMMER IMMEDIATELY PRIOR TO OCCUPATION OF THE NEW SCHOOL DURING THIS SUMMER,
THE EXISTING AUXILUARY GYM AND PARKING LOT WILL BE REMOVED, AND THE NEW IMPROVEMENTS COMPLETED AND MADE FULLY FUNCTIONAL.

UPON TRANSFER OF SCHOOL OPERATIONS TO THE NEW FAGILITIES, DEMOLITION / CONSTRUCTION OPERATIONS ARE TO COMMENCE IN THE AREA(S) DESIGNATED HEREON AS "PHASE TWO" ALTHOUGH IT
IS DESIRED TO FULLY SEPARATE CONSTRUCTION FROM SCHOOL OPERATIONS AT THE PHASE LINES SHOWN, IT IS CERTAIN THAT THERE WILL BE TIMES WHEN CONSTRUCTION AND SCHOOL FUNCTIONS WILL
BE REQUIRED TO OPERATE IN COMMON AREAS (UTILITY EXTENSIONS AND TEMPORARY SERVICES, TRANSITION OF ACCESS AND PARKING, ETC.). IT IS IMPERATIVE THAT ALL WORK UNDER THESE

CIRCUMSTANCES BE PERFORMED USING ALL NECESSARY TEMPORARY SAFETY MEASURES AND TRAFFIC CONTROLS TO AFFORD THE COMPLETE SAFETY AND WELL-BEING OF SCHOOL PERSONNEL AND THE
GENERAL PUBLIC. ALL DEMOLITION / CONSTRUCTION OPERATIONS SHALL BE FULLY COORDINATED WITH SCHOOL OFFICIALS, AS WELL AS CITY OF ROANOKE INSPECTORS AND OFFICIALS,

#WG%VERM P:;ASE TWO CONSISTS OF DEMOLITION OF THE REMAINING SCHOOL IMPROVEMENTS INDICATED HEREIN, CONSTRUCTION OF NEW UTILITY LINES, GRADING OPERATIONS, AND CONSTRUCTION OF

ALTHOUGH IT APPEARS CERTAIN THAT A FUTURE ATHLETIC STADIUM WILL BE CONSTRUCTED ON THE PROPERTY, AT THE TIME OF PLAN PREPARATION THERE ARE NO CONSTRUCTION PLANS IN PLACE

FOR STADIUM IMPROVEMENTS. AS SUCH, THE ONLY WORK TO BE PERFORMED RELATIVE TO A FUTURE STADIUM 1S EARTHWORK, EROSION CONTROL, STORM DRAINAGE, AND UTILITY STUB-OUTS
SPECIFICALLY REQUIRED HEREIN. .
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