

(120)

Monterey Estates

Site Plan # 316

New Subdivision - 30 Lots

NEW 8" Sewer main

Contractor: S. P. Turner (James Bush)

Total Main = 1,783.5' P.V.C. + 30 Laterals

10 S.S. manholes

51' of D.I. pipe

8-22-91 Air Tested = O.K.

9-9-91 to 9-24-91 City Televised Line = O.K.

Date Set

7-19-91 S.S.M.H. 101 "Doghouse" D=4.0 ✓

7-25-91 S.S.M.H. 102 D=11.0 ✓

8-2-91 S.S.M.H. 103 D=9.8 ✓

8-8-91 S.S.M.H. 104 D=10.3 ✓

8-13-91 S.S.M.H. 105 D=9.7 ✓

8-12-91 S.S.M.H. 106 D=9.6 ✓

8-15-91 S.S.M.H. 107 D=4.3 ✓

8-19-91 S.S.M.H. 108 D=5.6 ✓

8-19-91 S.S.M.H. 109 D=12.3 ✓

8-15-91 S.S.M.H. 110 D=4.3 ✓

Started: 7-19-91

Completed: 9-24-91

12'