EHASE = SEQUENCE OF CONSTRUCTION.

CONTRACTOR'S CERTIFIED RESPONSIBLE LAND DISTURBER SHALL BE NAMED AND A COPY OF HIS
RLD CERTIFICATE PROVIDED 70 ROANOKE COUNTY PRIOR TO THE PRE-CONSTRUCTION MEETING.
RLD SHALL ALSO ATTEND PRE-CON MEETING.

THE OWNER SHALL APPLY FOR VSMP GENERAL CONSTRUCTION PERMIT THROUGH ROANOKE
COUNTY.  UPON RECEIT OF COVERAGE LETIER, THE OWNER MUST SUBMIT THE COVERAGE
LETTER ‘70 ROANOKE COUNTY PRIOR 10 SCHEDULING THE PRE-CONSTRUCTION MEETING.

INSTALL CONSTRUCTION ENTRANCE AS
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3 THE FIRST STEP IN THE CONSTRUCTION PROCESS. 12 . 41
4. INSTALL UP-GRADIENT PERMETER DIVERSIONS TO AVOID ADDITIONAL RUNOFF FROM FLOWING / 5w sTaen e &1

THROUGH THE AREAS OF DISTURBANCE. A e w0 00 oes_ o)
5 INSTALL CULVERT *J* 70 K" AND PROVIDE EARTHWORK REQUIRED TO ENSURE ADEQUATE PIPE . o ee sy smumeo L\ T

COVER. CONTRACTOR TO ENSURE INSTALLATION OF PIPE RUN SHALL BE ACCOMPLISHED WHILE
THE WATERCOURSE IS DRY. INSTALL INLET AND OUTLET PROTECTION.

INSTALL SEDIMENT TRAPS ALONG WTH ASSODATED DIVERSIONS LEADING TO SEDIMENT TRAPS.
TRAPS CAN BE INSTALLED AS CONSTRUCTION ALLOWS.

IN THE EVENT OF WET WEATHER AND ITEMS LISTED IN SEQUENCE 5 ABOVE CAN NOT BE
INSTALLED, A TEMPORARY VEHICULAR STREAM CROSSING MAY NEED T0 BE INSTALLED ACROSS
THE CHANNEL IN ACCORDANCE WITH ESC MEASURE 3.24 TO ALLOW FOR ACCESS T0 PORTIONS
OF THE SITE.

QUTE MESH WL HAVE A |
g By

5 AK. 41 OR AATIER
3 WAL, STEEPER THAN 461 b i

=

BEGIN MASS GRADING AS SHOWN ON THIS PLAN. LOTS & AND 7 WLL BE USED AS A BORROW
SITE FOR THIS PROJECT. INSTALL TYPE “A" DITCH AS GRADING ALLOWS.

9. SEE ESC PLAN FOR HUNTING HILLS SECTION 28 FOR APPROVED SOIL STOCK PILE LOGATION.
10. PROCEED TO PHASE Il ESC PLAN.

ENGINEERS | SURVEYORS | PLANNERS

Lumsden Associates, P.C.

4664 BRAMBLETOH AVENUE

*#THIS SEQUENCE IS PROVIDED AS A GENERAL OUTLINE AND NOT TO DETAIL EVERY TASK ———
THAT MUST BE PERFORMED FOR THE CONSTRUCTION OF THE PROJECT. CONTRACTOR H H
MAY ELECT TO ALTER THE SEQUENCE OF HO 3
MUST FOLLOW THE VIRGINIA EROSION AND SEDIMENT CONTROL HANDBOOK, AND ROANOKE
COUNTY REGULATIONS.  THIS SEQUENCE IS NOT INTENDED TO BE A STRICTLY STEP BY
STEP PROGRESSION OF WORK ITEMS. SOME OF THE ABOVE ITEMS CAN BE ACCOMPLISHED
CONCURRENTLY.
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